
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 4-20-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ 
Grouo: Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4.20.2015 Time:1700 Date: 4.20.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: 

Response Manager 1 1 Pick -up Truck 2 2 I 
Foreman 1 1 Generator 2 2 

--
I 0 0 I Trash Pumps 2 2 

Truck Driver/Equip Op 1 1 Utility Trailer 0 0 

Laborer 2 2 Frac Tank w Liner 1 1 

Health and Safety Manager 0 0 
4,000 PSI Pressure 1 1 

Washer 

PERSONNEL OFF-SITE I Open Top Roll Off 8 8 

Subcontract Manager 1 1 I Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 0 0 

I Vacuum/OT Boxes 16 16 

I I 9,000 lb Overhead Lift 1 1 

I Storage Trailer 1 1 

I I Myers (Bean) Pump 1 1 

I ! Air Compressor 1 1 
i I 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection 
spreadsheets. 
T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. 

The crew pumped water from the Middle Pond to the North Sump. Crew loaded cut up drums and totes into OT 25480 
and continued to cut up empty drums and totes. Continued to consolidate waste into the appropriate waste streams. 

Date: <7\) ' 
osc Time: RM :}<~)J),e()oate:4.21.2015 Time:1100 

~ ·- "- ,/ 

( ) 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, spacial instructions, H&S)(/nput for next DWO): 

Crew will continue to pump water, clean the South Containment. Complete consolidation of waste including 2-003 DI 
Continue to cut up totes and drums. 

Continue to profile waste, set up procurements and track costs. 
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